
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:17 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 474 Date: 10-Feb-2012 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 885

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site at 6:50 AM. Crews had to work PWS # 32 , 33 , & 34 on the South
saddle on the tower . They started at 7:00 AM.

Obra , Carlos , Jack , Jeffery , Jose , Julian , & Mario had to work on the South saddle . Crews
continued to form & install PWS # 33 . They started at 7:10 AM. Crews were done at 10:05 AM.

After that , crews had to wait for 30 minutes until PWS was hauled & set on the rollers . They
started to take the twist out of PWS # 34 at 11:00 AM. .They started to form at 1:15PM. Crews were done
at 1:45 PM. They started to install at 1:50 PM. Crews were done at 2:50 PM.

Then , crews had to work on PWS # 35 . They started to take the twist & form then install PWS #
35 at 4:20 PM. Crews were done at 6:50 PM. They had to wrap up their tools & equipments . Crews left at
7:00 PM.

Anthony , Augie , Casey , Gary Anderson , Hayes , Jacob , & Kevin had to work on rough
adjustments for PWS # 32 on the North side . They started at 7:40 AM. Crews were done at 8:10 AM.
They pulled 1.25 meters .

Then , they had to work on PWS # 34 on . Crews had to float PWS in order for the crews to start
forming . Crews were done at 11:30 AM.

In addition to that , crews had to adjust # 33 . They started on the South side at 10:20 AM. Crews
were done at 11:05 PM. .0.8 meter were pulled . They started on the North side at 11:10 AM. Crews were
done at 1:15 PM. 1.25 meter were pulled .

In the afternoon , crews had had to adjust # 34 . They started on the South side at 2:30 PM. Crews
were done at 3:35 PM. They pulled 1.15 meters . They started on the North side at 3:40 PM. Crews were
done at 4:00 PM.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MARIO MARQUEZIronworker 8.00 4.00 0.00 12.00

JNM KEVIN RATCLIFFIronworker 8.00 4.00 0.00 12.00

JNM HAYES BATISTEIronworker 8.00 4.00 0.00 12.00

APP JACOB MECHEIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00
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FOR OBRA PAULKIronworker 8.00 4.00 0.00 12.00

JNM JULIENT POULKIronworker 8.00 4.00 0.00 12.00

JNM JOSE ALFAROIronworker 8.00 4.00 0.00 12.00

JNM JEFFERY STEWARTIronworker 8.00 4.00 0.00 12.00

JNM JACK HUNTERIronworker 8.00 4.00 0.00 12.00

JNM CARLOS BUSTAMANTEIronworker 8.00 4.00 0.00 12.00

Page 2 of 2ddrRptbyBidItem


